



ATTACHMENT 4
FIXED-FULL NOTIONAL FIELDING SCHEDULE

	Installation
	Installation Size
	# of  ACPs
	# of Lanes
	AIE System Installation Prioritized Schedule

	Ft McNair
	Small
	2
	3
	FY13

	Ft Rucker
	Large
	6
	9
	FY14

	White Sands MR
	Small
	2
	3
	FY14

	Ft Huachuca
	Medium
	3
	7
	FY15

	Aberdeen Proving Grd
	Large
	6
	7
	FY15

	Ft Jackson
	Medium
	4
	8
	FY16

	Ft Leavenworth
	Large
	3
	11
	FY16


	Installation Size
	Lanes

	
	min
	max

	Small
	(S)
	1
	5

	Medium
	(M)
	6
	8

	Large
	(L)
	9
	12

	Very Large
	(VL)
	13
	48


HANDHELD NOTIONAL FIELDING SCHEDULE

	Installation
	Installation Size
	# of  ACPs
	# of Lanes
	AIE System Installation Prioritized Schedule

	Ft Irwin
	Small
	1
	4
	FY13

	Camp Blanding
	Small
	1
	2
	FY13

	Camp Parks
	Small
	2
	2
	FY13

	Camp Roberts
	Small
	1
	2
	FY13

	Devens RFTA
	Medium
	4
	5
	FY13

	Ft AP Hill
	Small
	2
	3
	FY13

	Ft Greeley
	Small
	1
	2
	FY13


	Installation
	Installation Size
	# of  ACPs
	# of Lanes
	AIE System Installation Prioritized Schedule

	Ft Hamilton
	Small
	2
	3
	FY14

	Ft McCoy
	Medium
	5
	8
	FY14

	Holston AAP
	Medium
	3
	4
	FY14

	Iowa APP
	Medium
	4
	6
	FY14

	Lake City AAP
	Medium
	4
	5
	FY14

	McAlester AAP
	Medium
	3
	4
	FY14

	MOT Concord
	Small
	2
	2
	FY14


	Installation
	Installation Size
	# of  ACPs
	# of Lanes
	AIE System Installation Prioritized Schedule

	Pine Bluff
	Medium
	5
	6
	FY15

	Presidio of Monterey
	Medium
	4
	5
	FY15

	Radford AAP
	Medium
	5
	6
	FY15

	Rock Island
	Medium
	3
	4
	FY15

	Scranton AAP
	Small
	2
	2
	FY15

	Watervilet Ar
	Small
	3
	3
	FY15

	Camp Atterbury
	Small
	1
	2
	FY15


HANDHELD NOTIONAL FIELDING SCHEDULE

	Installation
	Installation Size
	# of  ACPs
	# of Lanes
	AIE System Installation Prioritized Schedule

	Camp Minden
	Small
	2
	3
	FY16

	Ft Buchanan
	Small
	2
	3
	FY16

	Ft Chaffee
	Small
	2
	4
	FY16

	Milan AAP
	Small
	2
	3
	FY16

	Ravenna AAP
	Small
	2
	2
	FY16

	Camp Shelby
	Small
	2
	3
	FY16

	Hawthorne AD
	Medium
	6
	6
	FY16



